

New Haven Public Schools

Joseph Barbarotta
Executive Director
Facilities Services



375 Quinnipiac Avenue
New Haven, CT 06513
Tel. (475)-220-1631
Fax. (203)946-2495

INTEROFFICE MEMORANDUM

TO: NHPS Operations and Finance Committee
FROM: Joseph Barbarotta
Cc: John Barbarotta, J. Mazyck, L.Perez
DATE: 4/6/2021
RE: Approval of Change Order #2 to On Call HVAC Repairs
Contract #21632B-2-2
MEETING DATE 4-19-2021

For consideration and approval, of change order #2 to On Call HVAC Repairs
Contract # 21632B-2-2 to:

Boisvert Plumbing Services LLC
1165 Main Street
East Hartford,Ct.06108

To increase contract #21632B-2-2 for On Call HVAC Emergency Repairs
throughout the district for cooling season repairs to chillers and HVAC equipment
to increase energy efficiencies The funding source will be Capital Account
3C202074-58708

Original Amount of Contract:	\$200,000.00
Change Order #1	\$200,000.00
Change Order#2	\$150,000.00
Total Amount of Contract:	\$550,000.00

CITY OF NEW HAVEN CONTRACT CHANGE ORDER (CO)

1	CONTRACT TITLE:									
2	CONTRACT #.:		CO#		CO DATE					
3	CONTRACTOR:					VENDOR CODE				
:4	EMAIL					PROJECT No.:				
:5	CONTRACT START DATE				CONTRACT END DATE:					
6	CONTRACT TERM WILL BE:									
		UNCHANGED	INCREASED	DECREASED	NEW END DATE					
7	FUNDING SOURCE OF CONTRACT:					C A P O #:				
:8	FUNDING SOURCE OF CO					C A P O #:				
:9	ORIGINAL AWARDED AMOUNT									
10	CONTRACT AMOUNT PRIOR TO THIS CO:									
11	AMOUNT OF THIS CO					ACTUAL		ESTIMATE		
						INCREASE		DECREASE		
12	NEW CONTRACT AMOUNT									
13	Is this Change Order a final close-out of the Contract?	YES		NO						
14	Has the cost of this contract been increased from the original amount? (YES		NO						
15	What is the total percentage increase/decrease over the original contract, including the current CO?								%	
16	Is any part of this Change Order outside of the scope of the original bid documents?	YES		NO						
17	Has any of the work described in this Change Order been ordered to be done?	YES		NO						
18	Are there any unit prices or lump-sum amounts in this Change Order that were not taken from the Contractor's original bid for the project? (If the answer is yes, approved quotes and prices, with back-up, must be appended hereto along with certification by the person who approved the reasonableness of the prices .)	YES		NO						

19	COMPANY HOLDING PERFORMANCE BOND: (If Applicable)								
----	---	--	--	--	--	--	--	--	--

23			
	Contract Number	CO #	DATE

ALL TERMS AND CONDITIONS OF THE ORIGINAL CONTRACT REMAIN IN FULL FORCE AND EFFECT.		
CONTRACTOR'S SIGNATURE	TITLE	DATE

BY SIGNING BELOW, WE CERTIFY THAT THIS CHANGE ORDER HAS BEEN REVIEWED BY THE APPROPRIATE PARTIES AND FOUND TO BE IN COMPLIANCE WITH THE RULES, REGULATIONS AND POLICIES OF OUR INDIVIDUAL DEPARTMENTAL REQUIREMENTS.	
REQUESTING AGENCY DEPARTMENT HEAD SIGNATURE	DATE
SMALL CONTRACTOR DEVELOPMENT SIGNATURE	DATE
COMMISSION ON EQUAL (CEO) SIGNATURE	DATE
CAPO REVISED AND APPROVED SIGNATURE	DATE
PURCHASING AENT SIGNATURE	DATE
OFFICE OF CORPORATION COUNSEL: - APPROVED TO FORM & CORRECTNESS.	DATE
CONTROLLER: - CERTIFIED AS TO SUFFICIENCY OF APPROPRIATION OR AVAILABILITY OF FUNDS	DATE

<i>This section is utilized when and as needed:</i>		
24	ENGINEER/ARCHITECT:	COMPANY/FIRM
		DATE